



MARY P. BECK  
PRINCIPAL

**SENN HIGH SCHOOL**  
*Where potential becomes reality*



CARTER CAREY  
JENNIE MEDELLIN  
ANTHONY ESCAMILLA  
ASSISTANT PRINCIPALS

**SENN HIGH SCHOOL**  
**Personal Project TIMELINE 2018-2019**

PERSONAL PROJECT BROAD TIMELINE (**bold items are hard deadlines by IB**)

September 20 – Deadline for first 2 Journal entries completed on ManageBac

October 11 – Supervisor assigned; student-supervisor meet & greet during lunch periods

October 24 – STAGE 1 of PROCESS JOURNAL DUE – Min. Journal entries 1-7 entered on ManageBac

November 1 – Deadline for 1<sup>st</sup> face-to-face student-supervisor meeting; notes entered on ManageBac

December 5 – STAGE 2 of PROCESS JOURNAL DUE – Min. Journal entries 8-13 entered on ManageBac

December 12 – Deadline for 2<sup>nd</sup> face-to-face student-supervisor meeting; notes entered on ManageBac

January 16 - STAGE 3 of PROCESS JOURNAL DUE – Min. Journal entries 14-18 entered on ManageBac

January 23 - Deadline for 3<sup>rd</sup> face-to-face student-supervisor meeting; notes entered on ManageBac

February 6 – 1<sup>st</sup> draft of Project Report due to supervisor on ManageBac (feedback due by Feb 14)

**February 20** – Deadline for students to have all materials uploaded on ManageBac & submitted to supervisor

March 22 – Deadline for supervisors to submit final scores and predicted grades to IBC

April 30 – May 1: PERSONAL PROJECT SHOWCASE

***October 19 – IB Deadline for all Personal Project candidates to be registered on IBIS***

***April 10 – IB Deadline for all predicted grades to be entered on IBIS***

***April 20 – IB Deadline for SAMPLE PROJECTS to be uploaded to IBIS***